

LEASE MANAGEMENT

Date	20-06-2025
Team ID	LTVIP2025TMID29637
Project Name	LEASE MANAGEMENT
Maximum Marks	

CHAPTER-5 PROJECT PLANNING & SCHEDULING

5.1 – PROJECT PLANNING :

WEEKS	MILESTONES
WEEK-1	• Salesforce Account • Objects
WEEK-2	• Tabs • The Lightning
WEEK-3	• Fields
WEEK-4	• Validation Rules • Email Templates
WEEK-5	• Approval Process • Apex Trigger
WEEK-6	• Flows • Scheduled Class